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SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:55AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: -Jan-

y 076 . y 219 . 09-Jan 2013. Wed.nesday 04-SE-80-13.2/13.9
Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition overcast, calm to lite wind

Working Day If no, explain:

Diary: Dispute
Cable Wrapping

January 9, 2013 =
Weather — overcast, calm to light wind

S Wire Wrapping — South Main Span (Bay pp110 to pp112)

Ironworkers continued with splicing at the beginning of pull machine. Ironworkers then started wrapping
with pull machine. About 18” of cable was wrapped before running out of clearance with the cantilever
beam at 1000. Ironworkers then removed the pull machine and switching to hand wrapping. Ironworkers
wrapped for about 8” by the end of work shift.

S Wire Wrapping — North Main Span (Bay pp110 to ppl112)

Ironworkers continued wrapping with push machine for about 6” before s wire ran out at 0745. lronworkers
then did a splice and continued wrapping with the push machine for another 8ft before switching to the pull
machine at noon. Ironworkers then did a splice and continued wrapping with pull machine at 1330.
Ironworkers finished wrapping with pull machine at 1615. Ironworkers secured the s wires with cadwelds
before the end of shift.

Jacking Saddle — Bolt Re-tightening

Jimmy and Stanley continued bolt tightening with a modified high torque handle. This work was completed
at 1100. (See Tailin Liu’'s diary)

Labor

(0700 to 1730 — 10 hours)

Mike Draper, Tony Miranda, Jonathan Canites, Jose Torres, Morris Roberson, Thaddeus Booker

Amando Lomeli (zinc paste)

James Benninghove, Stanley Dalie

Laraine’s Hour — 2 OT, 0700 to 1730

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-COA-ZPW.067 Apply Zinc Paste Waterproofing System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 076  Date: 09-Jan-2013  Wednesday
Semi-Skilled Laborer APP Armando Lomeli 8.00 2.00 0.00 10.00 []
Ironworker APP MORRIS ROBERSON 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 []
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker THADDEUS BOOKER 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
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